



Project Work Order
From 01 Apr 2020 To 01 May 2025
Page 1 of 1
Total Records: 6 Records 1 To 6

Project Work Order

Project	WO No	Wo_Date	Contrator	Task Name	Labour Name	Qty	Rate	Amount	TaxAmt	Retaintion%	Bill Qty	Bal.Bill Qty	Bill Amount	Specification
41 ZILLENIA														
41 ZILLENIA	594	15 Feb 2025	RAYA ENTERPRISES	CORE CUTTING MISCELLANEOUS WORK	100 mm Core Cutting	1113.0000	45.00	50085.00	0.00	0.00	0.0000	1113.0000	0.00	
41 ZILLENIA	594	15 Feb 2025	RAYA ENTERPRISES	CORE CUTTING MISCELLANEOUS WORK	150mm core cutting	1113.0000	65.00	72345.00	0.00	0.00	0.0000	1113.0000	0.00	
41 ZILLENIA	594	15 Feb 2025	RAYA ENTERPRISES	CORE CUTTING MISCELLANEOUS WORK	40 mm Core Cuttting	7680.0000	25.00	192000.00	0.00	0.00	0.0000	7680.0000	0.00	
41 ZILLENIA	594	15 Feb 2025	RAYA ENTERPRISES	CORE CUTTING MISCELLANEOUS WORK	50 mm Core Cutting	2400.0000	30.00	72000.00	0.00	0.00	0.0000	2400.0000	0.00	
41 ZILLENIA	594	15 Feb 2025	RAYA ENTERPRISES	CORE CUTTING MISCELLANEOUS WORK	65 mm Core Cutting	1080.0000	35.00	37800.00	0.00	0.00	0.0000	1080.0000	0.00	
41 ZILLENIA	594	15 Feb 2025	RAYA ENTERPRISES	CORE CUTTING MISCELLANEOUS WORK	80 mm Core Cutting	1680.0000	40.00	67200.00	0.00	0.00	0.0000	1680.0000	0.00	