

GSTIN no.: 27AAVFK1485E1ZY

KRISALA ENTERPRISES LLP

State : Maharashtra State Code:



RA Bill No.: 7,997

Highrise

Name of Project : 41 COSMO

Name of Contractor : AGS TECHNOLOGIES INDIA PRIVATE LIMITED

Executed By : AGS TECHNOLOGIES INDIA PRIVATE LIMITED

Work Order No. : 399

Voucher No : 96

Date of Bill : 09/05/2024

Contractor Bill No : AGS/24-25/65

Contractor Bill Date : 02/05/2024 00:00:00

PAN NO : AAKCA4907D

APPROVED

GSTIN No.: 27AAKCA4907D1ZU

State: Maharashtra State Code: 27

Item No.	Description	Unit and pay. schedule stage	WO Quantity	WO Rate	Quantity			Amount (in Rs.)			% Progress
				Part Rate	Previous	This Bill	Cumulative	Previous	This Bill	Cumulative	
1	FIRE FIGHTING WORK FIRE HYDRENT SYSTEM (M) SUPPLY OF SPRINKLER SYSTEM MATERIAL SAC :	Job	1.00	8,427,947.00 4,635,370.85	0.34	0.12	0.46	1,568,145.96	578,957.82	2,147,103.78	46.32
A TOTAL AMOUNT OF WORK DONE								1,568,145.96	578,957.82	2,147,103.78	
B ADJUST FOR BASIC MATERIAL RATE VARIATION (+)									0.00		
C ADJUST FOR BASIC MATERIAL CONSTANT VARIATION (+)									0.00		
D ADJUST CREDITS (-)											
E ADJUST DEBITS (-)											
Previous Amount:		Current Amount:		Cumulative Amount:							

F	TAXES (+)					
	VAT					0.00
	SERVICE TAX					0.00
	GST					104,212.40
	Debit GST					0.00
	GST Details:					
	Total GST For Provider		Total GST For Receiver		Total GST	
	Total CGST	52,106.20	Total CGST	0.00	Total CGST	52,106.20
	Total SGST	52,106.20	Total SGST	0.00	Total SGST	52,106.20
	Total IGST	0.00	Total IGST	0.00	Total IGST	0.00
	Total		0.00		104,212.40	
G	ADVANCE RECOVERY (-)					
	Uptodate Advance Amount:	3,371,178.00	Uptodate Advance Recovery:	3,371,178.00	Balance Amount:	0.00
H	OTHERS (+)					0.00
I	RETENTION (-)					28,947.89
J	TOTAL AMOUNT					654,222.00
K	T.D.S AMOUNT					11,579.00
J	WCT TDS AMOUNT					0.00
L	AMOUNT PAYABLE					642,643.00
	Wo Total Amt	Total RAbill Amt	Total Ret Amt			
		8,717,560.00	435,878.01			
Remark :	SUPPLY OF SPRINKLER SYSTEM MATERIAL Material at Site					
Rupam.Phalak	Vishal Agarwal					
Prepared By	Approved By	Manager - Billing	GM- Operations	Manager - Accounts	President	Director

Approved by digitally with the concern of

Name	Date/Time	Current Status	Remark
mahesh.kulkarni	22/05/2024 22:41:48	Approved	ok
niranjan.bhatkulkar	27/05/2024 13:22:10	Approved	ok
Vishal Agarwal	27/05/2024 18:18:47	Approved	ok